



CITY OF AVON

36080 CHESTER ROAD • AVON, OHIO 44011-1099 • (440) 937-7800 • FAX (440) 937-7824

EXHIBIT A to Resolution R-3-13

DATE: January 17, 2013
TO: Avon City Council
FROM: Robert J. Knopf, Jr., P.E. – City Engineer, City of Avon
RE: Chester Road Relocation Project

As explained during the Service Committee meeting, in December 2012, ODOT approved the safety grant for the Chester Road Relocation Project under the following conditions:

- 1) A new right-turn only lane on SR 611 to the Westbound entrance ramp to I-90
- 2) A new right-turn only lane on SR 611 to Chester Road
- 3) An additional left-turn only lane on Chester Road to SR 611

Before going to Council, I requested a new construction estimate and engineering design estimate. The following has been changed:

Description	Original Plan	New Plan
Construction Cost Estimate	\$2,960,689	\$4,352,689
Safety Funds to be Received	\$2,369,620	\$3,511,920
City Costs (not including other funding)	\$591,069	\$840,769
Engineering costs (included in City Cost Total)	\$280,000	\$395,000
Estimated Construction Start Date	July 2014	July 2014
Estimated Interim Completion Date	December 2014	December 2014
Estimated Final Completion Date	May 2015	May 2015